Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: vepps Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14648-13-000-0 Estimate Number: 0005 Pay Period: 06/01/2014

to 06/30/2014

Contract Location: Time Allowed: 423  Days
SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAL Elapsed Calender Days: 239  Days
Percent Time: 56.50
District: 7 Area: 01
Contractor:

CMES, INC. Date Let: 09/20/2013

6555 MCDONOUGH DRIVE Date Awarded: 10/04/2013
Date Contract Executed: 10/31/2013
Date Notice to Proceed: 11/04/2013

NORCROSS GA 30093 Date Work Began: 02/24/2014

Phone: (770)982-1905 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,545,678.44 Counties:

Original Contract Amount $1,483,377.55 DeKalb

Funds Available $1,073,075.19

Percent Complete 30.58%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008374 $1,545,678.44 $1,483,377.55 $1,073,075.19 30.58% $201,668.42

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0005 Pay Period: 06/01/2014
to 06/30/2014

Project Number: 0008374 SR 236 - INTERSECTION IMPROVEMENTS

Federal State Project Number: CSSTP-0008-00(374)

Total to Date Prev to Date This Estimate
Participating $378,082.58 $216,747.85 $161,334.73
Non-Participating $94,520.67 $54,186.98 $40,333.69
Total Earnings $472,603.25 $270,934.83 $201,668.42
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $472,603.25 $270,934.83 $201,668.42
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $472,603.25 $270,934.83
$201,668.42

Total Payable:
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User: vepps Department of Transportation
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Contract ID: B14648-13-000-0 Estimate Number: 0005
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .324
42000.000 1101
425 $4,242.00 $17,850.00
CSSTP-0008-00(374)
0015 210-0100 GRADING COMPLETE - LS 1.000 .230
428170.000 .350
.580 $149,859.50 $248,338.60
CSSTP-0008-00(374)
0018 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,387.000 940.950
17.000 219.520
1,160.470 $3,731.84 $19,727.99
Category Amount: $157,833.34 $285,916.59
Category Number: (0030 CONCRETE
0055 441-0104 CONC SIDEWALK, 4 IN SY 1,847.000 192.500
27.000 529.049
721.549 $14,284.32 $19,481.82
0060 441-0108 CONC SIDEWALK, 8 IN SY 354.000 .000
36.000 151.762
151.762 $5,463.43 $5,463.43
0070 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 2,253.000 874.000
11.000 702.500
1,576.500 $7,727.50 $17,341.50
0075 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 1,318.000 345.000
13.000 374.000
719.000 $4,862.00 $9,347.00
0090 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 63.000 4.326
125.000 23.381
27.707 $2,922.63 $3,463.38
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Estimate Summary By Project

Contract ID: B14648-13-000-0 Estimate Number: 0005

Date: 07/03/2014
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 CONCRETE
0099 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 2,105.000 603.000
7.000 131.000
734.000 $917.00 $5,138.00
Category Amount: $36,176.88 $60,235.13
Category Number: (0020 DRAINAGE
0125 668-1100 CATCH BASIN, GP 1 EA 6.000 3.750
1900.000 .250
4.000 $475.00 $7,600.00
Category Amount: $475.00 $7,600.00
Category Number: 0070 EROSION PERMANENT
0170 167-1500 WATER QUALITY INSPECTIONS MO 10.000 4.000
250.000 1.000
5.000 $250.00 $1,250.00
Category Amount: $250.00 $1,250.00
Category Number: 0060 EROSION TEMPORARY
0180 163-0240 MULCH TN 34.000 4.950
255.000 2.100
7.050 $535.50 $1,797.75
0190 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 15.000 3.750
95.000 .250
4.000 $23.75 $380.00
0195 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,457.000 93.000
0.750 49.000
142.000 $36.75 $106.50
0205 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 15.000 .000
31.000 3.000
3.000 $93.00 $93.00
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Contract ID: B14648-13-000-0 Estimate Number: 0005
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 0008374

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION TEMPORARY
0390 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 71.000 .000
RAW CHECK DAM 4.000 31.500
31.500 $126.00 $126.00
0395 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 36.000 1.000
1.800 -1.000
.000 $-1.80 $0.00
Category Amount: $813.20 $2,503.25
Category Number: (0010 ROADWAY
0400 670-1080 WATER MAIN, 8 IN LF 735.000 477.000
40.000 63.000
540.000 $2,520.00 $21,600.00
0430 670-4000 FIRE HYDRANT EA 3.000 1.000
2600.000 1.000
2.000 $2,600.00 $5,200.00
0440 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 3.000 .000
500.000 2.000
2.000 $1,000.00 $1,000.00
Category Amount: $6,120.00 $27,800.00
Project Total Amount: $201,668.42 $472,603.25



